Progress Report for the Middle Northeast Community Wildfire Protection Plan The Community Wildfire Protection Plan has been completed!

In March 2021 the Nebraska Forest Service initiated preparation of a Community Wildfire Protection Plan (CWPP) for the middle northeast part of Nebraska, including Antelope, Boone, Colfax, Madison, Pierce, Platte, Stanton, and Wayne Counties. The purpose of the plan is to provide a tool for effectively managing fire and hazardous vegetative fuels and to bolster collaboration and communication between the various agencies and organizations who manage fire in central northeast Nebraska.

Having a CWPP in place allows the Nebraska Forest Service to apply for federal grant dollars to costshare forest fuels reduction treatments in at-risk areas within the boundaries of the CWPP. It also may increase opportunities for counties, municipalities, and rural fire districts to seek grant funding for activities related to fire protection.

The whole process generally takes less than a year. Here is a snapshot of what's been accomplished so far and what still needs to be completed:

Task	Status
Identify stakeholders and establish steering committee	Completed 3/10/2021
News release, solicit stakeholder input; identify data needed	Completed 3/29/2021
Gather baseline data; develop maps and tables	Completed 6/10/2021
Identify critical infrastructure; conduct risk analysis	Completed 7/9/2021
Develop Action Plan and recommendations	Completed 8/2/2021
Prepare draft document	Completed 8/23/2021
Public review of draft CWPP	Completed 9/30/2021
Incorporate comments and finalize CWPP	Completed 10/1/2021
Adoption by local officials	Completed 10/26/2021
Publish and distribute final CWPP	Completed 11/3/2021

This page updated 11/3/2021

Thank you for your support!